

25X1

Approved For Release 2005/07/13 : CIA-RDP78B04770A002900040005-3

Approved For Release 2005/07/13 : CIA-RDP78B04770A002900040005-3

TOP SECRET

NPIC/P&DS-17/65  
18 January 1965

Copy 4

MEMORANDUM FOR: Chief, Support Staff, NPIC

THROUGH: Executive Director, NPIC

SUBJECT: Change of Scope of OSA Contract

1. The NPIC is funding, through OSA, the development of a "Recording Vertical Reference System" (Attitude Determination System, PDS Project #07525) for use in U-2 reconnaissance systems. As originally contracted, the system was to be flight checked using a Government owned vehicle operating out of Edwards AFB. However, it apparently became impractical to use the Government vehicle, and arrangements were made to charter a commercial vehicle for the flight tests beginning the week of 17 January 1965. This action was coordinated between [ ] and the OSA project monitor but the Plans and Development Staff was not informed of this action until 18 January 1965. The total increased cost of this change of scope is [ ]

2. It is therefore recommended that the additional [ ] transferred to OSA to complete the project, bringing the total contract price to [ ] OSA Contracting Officer should be notified of the availability of the funds as soon as possible.

Assistant for Plans and Development

APPROVED:

Executive Director, NPIC

Distribution:

- Copy 1 & 2 - Addressee
- 3 - P&DS/DB Chrono
- 4 - Project File - P&DS/DB
- 5 - P&DS Chrono

NPIC/P&DS/DB [ ]

IDEALIST